COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2012

ESTI MATE SUMVARY 10: 05: 51
CONTI D: C15042 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 15042-BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 25.0 DAYS TI ME ALLOW 170 WORK DAYS
US 160 PASS LANES MONTE VI STA & ALAMOSA PERCENT TI ME: 14.71 ORI G TI ME ALLOW 170 WORK DAYS

PRQJECT NO NH 1602- 105

US 160 PASS LANES MONTE VI STA & ALAMOSA

NAME OF ROAD: SH160A

PRQJECT COUNTI ES: ALAMOSA R O GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 31/ 2012 DATE TI ME STARTED 05/ 04/ 2012

14802 W 44t h AVENUE DATE LET 04/ 12/ 2012 DATE WORK BEGAN

DATE AWARDED 04/ 26/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2012 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 05/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 6, 955,170. 16 PARTI Cl PATI NG $ 114,120. 39 $ 114, 120. 39

AWARD PROJECT AM: $ 5,860, 288. 16 NON PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 1. 64% TOTAL EARNI NGS 114, 120. 39 114,120. 39

FUNDS AVAI LABLE: $  6,841,049.77 STOCKPI LED MATERI ALS 322,817. 39 322,817. 39
GROSS EARNI NGS 436, 937. 78 436, 937. 78

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -3,423.61 -3,423.61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 433,514, 17 433,514, 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 433,514. 17 433,514, 17
OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 43351417

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 15042- BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 750 14, 107. 61
18, 810. 14000 0. 750 14, 107. 61
0010 202-00001 Renoval of Structure 4.000 0. 000
EACH 4. 000 20, 295. 28
5, 073. 82000 4. 000 20, 295. 28
0015 202- 00090 Renoval of Delineator 176. 000 0. 000
EACH 99. 000 501. 93
5. 07000 99. 000 501. 93
0020 202-00250 *Removal of Pavenent Marking 1, 400. 000 0. 000
SF 0. 000 0. 00
3.15000 0. 000 0. 00
0025 202-00810 *Renoval of G ound Sign 9. 000 0. 000
EACH 5. 000 761. 05
152. 21000 5. 000 761. 05
0030 202-01000 *Renoval of Fence 15, 840. 000 0. 000
LF 12, 332. 000 6, 166. 00
0. 50000 12, 332. 000 6, 166. 00
0035 203-00100 Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
8. 79000 0. 000 0. 00
0040 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
102. 83000 0. 000 0. 00
0045 203-01140 Rol l'ing 50. 000 0. 000
HOUR 0. 000 0. 00
114. 15000 0. 000 0. 00
0050 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
131. 13000 0. 000 0. 00
0055 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 4. 000 547. 96
136. 99000 4. 000 547. 96



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 15042- BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206- 00000 Structure Excavation 32. 000 0. 000
CY 0. 000 0. 00
101. 48000 0. 000 0. 00
0065 206- 00100 Structure Backfill (dass 1) 22.000 0. 000
CY 0. 000 0. 00
101. 48000 0. 000 0. 00
0070 207-00205 Topsoi | 7,041. 000 0. 000
CY 0. 000 0. 00
15. 11000 0. 000 0. 00
0075 208- 00005 *Er osi on Log 4, 860. 000 0. 000
LF 0. 000 0. 00
4. 21000 0. 000 0. 00
0080 208-00020 *Silt Fence 20, 450. 000 0. 000
LF 14, 080. 000 13, 798. 40
0. 98000 14, 080. 000 13, 798. 40
0085 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
507. 38000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
1, 014. 76000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
32. 47000 0. 000 0. 00
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 02000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
152. 21000 0. 000 0. 00
0110 208-00107 Removal of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
55. 70000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 15042- Bl D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208- 00206 Erosi on Control Supervisor 170. 000 0. 000
DAY 5. 000 298. 45
59. 69000 5. 000 298. 45
0120 209- 00600 Dust Palliative (Magnesium Chloride) 148, 003. 000 0. 000
GAL 0. 000 0. 00
0. 78000 0. 000 0. 00
0125 210-00011  *Reset Mailbox Structure (Type 1) 3.000 0. 000
EACH 0. 000 0. 00
405. 91000 0. 000 0. 00
0130 210-00013  *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
431. 27000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 33. 000 0. 000
EACH 0. 000 0. 00
202. 95000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 20. 000 0. 000
ACRE 0. 000 0. 00
471. 51000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 20. 000 0. 000
ACRE 0. 000 0. 00
1, 978. 79000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 20. 000 0. 000
ACRE 0. 000 0. 00
629. 15000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 4, 000. 000 0. 000
LB 0. 000 0. 00
2.28000 0. 000 0. 00
0160 216-00041 *Soi | Retention Blanket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
2.49000 0. 000 0. 00
0165 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
121. 77000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 15042- Bl D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 304- 02005 Aggregate Base Course (C ass 2) 42,679. 000 0. 000
CY 0. 000 0. 00
18. 91000 0. 000 0. 00
0170 MATERI AL ALLOMNCE ABC O ass 2 0. 000
cY 24,957.998 132, 646. 52
5. 31479 24,957.998 132, 646. 52
0175 304- 06007 Aggregate Base Course (Cl ass 6) 17, 652. 000 0. 000
CY 0. 000 0. 00
21. 76000 0. 000 0. 00
0175 MATERI AL ALLOMNCE ABC C ass 6 0. 000
cY 6, 889. 999 47, 380. 87
6. 87676 6, 889. 999 47, 380. 87
0180 304-09014 Aggr egat e Base Course (Special) 45. 000 0. 000
TON 0. 000 0. 00
101. 48000 0. 000 0. 00
0185 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 114, 232. 000 0. 000
0-8"
( ) SY 553. 000 912. 45
1. 65000 553. 000 912. 45
0190 403-00721  Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
SY 0. 000 0. 00
45. 66000 0. 000 0. 00
0195 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 19, 763. 000 0. 000
TON 0. 000 0. 00
67. 08000 0. 000 0. 00
0195 MATERI AL ALLOMNCE 5/ 8" Rock 0. 000
TON 19, 762. 999 52,621. 95
2.66265 19, 762. 999 52,621. 95
0195 MATERI AL ALLOMNCE Crusher Fines 0. 000
TON 5,267. 000 21,575. 16
4.09629 5,267. 000 21,575. 16
0200 403-34731 Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 19, 989. 000 0. 000
TON 0. 000 0. 00
76. 66000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 15042- BI D ESTI MATE RUN
PRQIECT: NH 1602- 105 ESTI MATE NO 0001
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOMNCE 5/ 8" Rock 0. 000
TON 11, 376. 000 30, 290. 42
2.66266 11, 376. 000 30, 290. 42
0205 411-10255  Enulsified Asphalt (Sl ow Setting) 17, 966. 000 0. 000
GAL 0. 000 0. 00
2. 75000 0. 000 0. 00
0210 411-10300 Enul sified Asphalt (Prinme Coat) 9, 200. 000 0. 000
GAL 0. 000 0. 00
3. 04000 0. 000 0. 00
0215 506-01020 Geogrid Reinforcenent 149, 000. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0215 MATERI AL ALLOMNCE GeoGri d 0. 000
sSY 50, 902. 998 38, 302. 47
0. 75246 50, 902. 998 38, 302. 47
0220 607- 00005 *End Post 20. 000 0. 000
EACH 0. 000 0. 00
147. 14000 0. 000 0. 00
0225 607-00010 *Corner and Line Brace Post 40. 000 0. 000
EACH 3. 000 511. 44
170. 48000 3. 000 511. 44
0230 607-01000 *Fence Barbed Wre with Metal Posts 15, 840. 000 0. 000
LF 0. 000 0. 00
1. 07000 0. 000 0. 00
0235 607-11525 *Fence (Plastic) 400. 000 0. 000
LF 400. 000 1, 016. 00
2. 54000 400. 000 1, 016. 00
0240 607-60116 *16 Foot CGate 3. 000 0. 000
EACH 0. 000 0. 00
695. 11000 0. 000 0. 00
0245 612-00001  *Del i neator (Type I) 250. 000 0. 000
EACH 0. 000 0. 00
23. 34000 0. 000 0. 00



CONTI D: C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15042-BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 612-00002 *Del i neator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
24. 35000 0. 000 0. 00
0255 612-00003 *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
25. 37000 0. 000 0. 00
0260 614-00011 *Sign Panel (dass I) 67. 000 0. 000
SF 0. 000 0. 00
15. 22000 0. 000 0. 00
0265 614-00012 *Sign Panel (Oass I1) 84. 000 0. 000
SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0270 614-00035 *Si gn Panel (Special) 18. 000 0. 000
SF 0. 000 0. 00
21. 31000 0. 000 0. 00
0275 614-01512 *Steel Sign Support (2-1nch Round)(Post) 148. 000 0. 000
LF 0. 000 0. 00
9. 13000 0. 000 0. 00
0280 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 26. 000 0. 000
EACH 0. 000 0. 00
50. 74000 0. 000 0. 00
0285 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 140. 000 0. 000
LF 0. 000 0. 00
22.32000 0. 000 0. 00
0290 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 28. 000 0. 000
EACH 0. 000 0. 00
223. 25000 0. 000 0. 00
0295 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
56, 319. 41000 0. 000 0. 00
0300 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
366, 000. 00000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15042- BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0305 627-00001 *Pavenent Marking Pai nt 1, 044. 000 0. 000
GAL 0. 000 0. 00
25. 37000 0. 000 0. 00
0310 627-00005 *Epoxy Pavement Mar ki ng 507. 000 0. 000
GAL 0. 000 0. 00
62. 92000 0. 000 0. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 322. 000 0. 000
|
) SF 0. 000 0. 00
13. 70000 0. 000 0. 00
0320 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 386. 000 0. 000
SF 0. 000 0. 00
10. 40000 0. 000 0. 00
0325 630- 00000 *Fl aggi ng 7, 000. 000 0. 000
HOUR 0. 000 0. 00
20. 30000 0. 000 0. 00
0330 630- 00007 *Traffic Control Inspection 80. 000 0. 000
DAY 26. 000 2,374.58
91. 33000 26. 000 2,374.58
0335 630-00012 *Traffic Control Managenent 170. 000 0. 000
DAY 1. 000 583. 49
583. 49000 1. 000 583. 49
0340 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
456. 64000 0. 000 0. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 0. 000
EACH 9. 000 365. 31
40. 59000 9. 000 365. 31
0350 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 0. 000
EACH 11. 000 558. 14
50. 74000 11. 000 558. 14
0355 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
60. 89000 0. 000 0. 00



CONTI D C15042 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 15042- Bl D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0360 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5,073. 82
5, 073. 82000 1. 000 5,073. 82
0365 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
761. 07000 0. 000 0. 00
0370 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 0. 000
EACH 126. 500 2,567.95
20. 30000 126. 500 2,567.95
0375 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
40. 59000 0. 000 0. 00
0380 630-80380 *Traffic Cone 200. 000 0. 000
EACH 7.500 45. 68
6. 09000 7.500 45. 68
0385 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,536. 91000 0. 000 0. 00
0390 700-70010 F/ A M nor Contract Revisions 489, 852. 360 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70012 F/ A Asphalt Pavenent |ncentive (Snoothness) 162, 953. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnent 45, 644. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 252, 169. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C15042 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15042- BI D ESTI MATE RUN 09/ 05/ 2012
PRQJECT: NH 1602- 105 ESTI MATE NO 0001 10: 05: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0415 700- 70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70025 F/' A Quality Incentive Paynent 103, 276. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70060 F/' A Adjust (Uilities) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6,911,535.31 % 393,302.93 % 393, 302. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 20, 295. 28
20, 295. 28000 1. 000 20, 295. 28
0440 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 20, 295. 28
20, 295. 28000 1. 000 20, 295. 28
0445 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3,044. 29
3, 044. 29000 1. 000 3,044. 29
CAT 0400 CURRENT AMI $ 43,634.85 % 43,634.85 % 43, 634. 85
PRQIECT TOTAL CURRENT AMI $ 6,955,170.16 $ 436,937.78 % 436, 937. 78




